

Anlage 2 - Anbindungsreihenfolge

Verfahren	REF	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020	2021
Tombejo	RGU	Tombejo										
SD	SKA	SD										
KITA	RBS			KITA								
SOJA	SOZ			SOJA								
ZWS	SKA				ZWS							
MUKU	RBS					MUKU						
GRU	SKA					GRU						
Octoware	RGU						Octoware					
Bestatter	RGU						Bestatter					
GWS	SKA						GWS					
STRAMUC	BAU							STRAMUC				
KFZ-CS	KVR							KFZ-CS				
SCUBU	RBS							SCUBU				
NA22SON	AWM								NA22SON			
KVU-Bau	BAU								KVU-Bau			
SONU-BAU	BAU								SONU-BAU			
KVU-KVR	KVR								KVU-KVR			
KKG	BAU									KKG		
ADIS	KULT									ADIS		
Baustellen- u. Ereignis- management	KVR									Baustellen- u. Ereignis- management		
ProLBK	PLAN									ProLBK		
WIM	SOZ									WIM		
Kolibri	KOM										Kolibri	
Feuerwehr	KVR										Feuerwehr	
OWI-KVR	KVR										OWI-KVR	
FUEWEB	KVR											FUEWEB
Migration WAU	SKA											
Projekt- Abschluss	SKA											Projekt- Abschluss